
From: Carlson, Brian M <Brian.Carlson@illinois.gov> 

Sent: Wednesday, October 13, 2010 7:18 AM 

To: Holly Ostdick 

Cc: Russell Pietrowiak 

Subject: RE: CMAQ Project - IL 19 at Barrington Rd (TIP ID 03-09-0009) 

Yes, please move all CMAQ preconstruction to construction as these activities are being 

completed in-house, and please process cost increase as suggested in your response to our 

request. 

 

From: Holly Ostdick [mailto:Hostdick@cmap.illinois.gov]   

Sent: Tuesday, October 12, 2010 7:59 PM  

To: Carlson, Brian M  

Cc: Russell Pietrowiak  

Subject: RE: CMAQ Project - IL 19 at Barrington Rd (TIP ID 03-09-0009) 

Brian: 

This project has a total of $420,000 total ($336,000 federal) available when pre-construction 

activities are included.  Do you want to move all pre-construction funding into the construction 

phase and request a cost increase of $50,000 total and $40,000 federal? 

Thanks, 

Holly 

 

From: Carlson, Brian M [mailto:Brian.Carlson@illinois.gov]   

Sent: Thursday, August 12, 2010 11:24 AM  

To: Holly Ostdick  

Subject: CMAQ Project - IL 19 at Barrington Rd (TIP ID 03-09-0009) 



Our agency is requesting a cost change for the subject improvement.  The cost estimate on the 

CMAQ Application for the construction portion of the improvement is $250K ($200K CMAQ).  

The Phase I cost estimate is $470K.  The current limits of the project have been expanded to 

provide a safer cross section that matches the cross section east of the right turn lane.  There is a 

signalized commercial entrance located with the taper area of the proposed right turn lane so it 

was decided to eliminate the channelized taper and extend the width of the right turn lane to 

the entrance.  The taper has been created with pavement markings.  Additionally, traffic signal 

equipment relocation is necessary in the northeast corner of the intersection to accommodate 

the widening of the roadway.  Therefore we are requesting an increase in the CMAQ amount of 

$176K for a total CMAQ amount of $376K. This project is currently in our FY 2010 program with 

a target letting of 06CY11. 


